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FFY 2020 - 2021 STP - Shared Fund Contingency Program Status Report: January 2021

PROJECT INFORMATION REQUESTED FUNDING TARGET AUTH CURRENT STATUS PRIOR STATUS
Rank CFPID TIP IP Project Council/Lead Sponsor Project category Phases 2020 2021 2022 2023 2024| 5-year Total Project Total Date Status Status Date Status Status Date
3 | CFP01-19-0013 | 01-12-0012 |Canal Street Viaducts - Taylor to Harrison stage CDOT CDOT bridge rehab or C/CE $60,000,000 $60,000,000 $60,000,000 7/2022 Pre-final plans anticipated 3/2021 1/12/2021|Pre-final plans anticipated 3/2021 9/21/2020
reconstruction
13 | CFP01-19-0014 | 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CDOT bridge rehab or CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 2 kick-off anticipated 10/2020 1/12/2021 |Phase 2 kick-off anticipated 10/2020 9/22/2020
reconstruction
13 | CFP01-19-0014 [ 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CcDOT bridge rehab or CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 2 kick-off anticipated 10/2020 1/12/2021 |Phase 2 kick-off anticipated 10/2020 9/22/2020
reconstruction
15 | CFP17-19-0003 South Halsted Bus Enhancements Pace Pace bus speed improvement CON $40,840,000 $40,840,000 $71,237,313 12/2021 NEPA process underway with 12/14/2020|Cost increase of $30,397,313 9/3/2020
completion anticipated 5/2021; following finalized planning level
Design completion anticipated cost estimates. NEPA process
4/2023 underway with completion
anticipated 5/2021; Design
completion anticipated 4/2023
18 | CFP16-19-0030 [ 16-20-0002 |Harlem Station Bus Bridge Reconstruction CTA CTA transit station CON $23,072,997 $23,072,997 $23,072,997 9/2022 NEPA completion expected 4/2021 12/18/2020|NEPA completion expected 9/2020 9/28/2020
(memo submitted to FTA on (memo submitted to FTA on
10/29/2020) 5/28/2020)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Council DuPage Co DOT truck route improvement ENG2 $1,012,080 $1,012,080 $13,540,160 11/2024 Phase 2 consultant selected 12/22/2020|Phase 2 consultant selected 9/29/2020
(DuPage/Kane County Line to IL 38) 9/8/2020. Pre-final plan submittal 9/8/2020. Pre-final plan submittal
estimated for 5/2024 estimated for 5/2024
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Council DuPage Co DOT truck route improvement ROW $889,120 $889,120 $13,540,160 11/2024 ROW certification expected 9/2024 12/22/2020 |ROW certification still anticipated 9/29/2020
(DuPage/Kane County Line to IL 38) for 9/2024
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Council DuPage Co DOT truck route improvement CON $10,120,800| $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 12/22/2020 |Targeting 11/2024 letting 9/29/2020
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Council DuPage Co DOT truck route improvement CE $1,518,160 $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 12/22/2020 |Targeting 11/2024 letting 9/29/2020
(DuPage/Kane County Line to IL 38)
22 | CFP09-19-0010 Dauberman Road Extension Kane Co DOT Kane Co DOT road expansion CON $19,431,000 $19,431,000 $19,431,000 11/2021 Updated PPl approved 11/13/2020; 12/28/2020]|Pre-final plans anticipated 5/2021; 9/21/2020
no change to estimated schedule ROW certification anticipated
2/2021
26 | CFP06-19-0008 | 06-16-0007 [131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement ENG2 $853,000 $853,000 $4,809,000 3/2021 Phase 2 kick-off anticipated for 12/29/2020|Phase 2 QBS closing anticipated 9/30/2020
3/2021; pre-final plan sumbittal 12/2020; pre-final plan sumbittal
estimated for 6/2023 estimated for 6/2023
26 | CFP06-19-0008 | 06-16-0007 [131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement ROW $480,000 $480,000 $4,809,000 1/2023 ROW certification still anticipated 12/29/2020|ROW certification still anticipated 9/30/2020
for 9/2023 for 9/2023
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement CON $2,624,000 $2,624,000 $4,809,000 11/2023 Phase 2 kick-off anticipated for 12/29/2020|Phase 2 QBS closing anticipated 9/30/2020
3/2021; pre-final plan sumbittal 12/2020; pre-final plan sumbittal
estimated for 6/2023 estimated for 6/2023
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement CE $852,000 $852,000 $4,809,000 11/2023 Phase 2 kick-off anticipated for 12/29/2020|Phase 2 QBS closing anticipated 9/30/2020
3/2021; pre-final plan sumbittal 12/2020; pre-final plan sumbittal
estimated for 6/2023 estimated for 6/2023
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Kane/Kendall Council [Oswego corridor or small area safety CON $2,448,913 $2,448,913 $2,620,331 3/2022 Phase 2 agreements under review at| 12/31/2020|EA and LAA submitted 9/17/2020; 9/30/2020
IDOT; Pre-final plans pushed to Pre-final plans expected 2/2021
9/2021; target letting now 3/2022
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Kane/Kendall Council |Oswego corridor or small area safety CE $171,418 $171,418 $2,620,331 3/2022 Pre-final plans pushed to 9/2021; 12/31/2020|EA and LAA submitted 9/17/2020; 9/30/2020
target letting now 3/2022 Pre-final plans expected 2/2021
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road  |North Shore Council [Northfield road reconstruction ENG2 $440,000 $440,000 $4,730,000 10/2021 DA expected 1/2021; Phase 2 EA 12/28/2020|DA anticipated 10/2020; 9/24/2020
and Happ Rd/Orchard Lane Roundabout submittal planned for 6/2021; pre- Phase 2 consultant selection
final plans estimated for 7/2022 anticipated 12/2020
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road North Shore Council [Northfield road reconstruction CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plan submittal anticipated 12/28/2020|Pre-final plans submittal anticipated 9/24/2020
and Happ Rd/Orchard Lane Roundabout (Auth 9/2023) |7/2022; target letting 12/2023 10/2021
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road North Shore Council [Northfield road reconstruction CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plan submittal anticipated 12/28/2020|Pre-final plans submittal anticipated 9/24/2020
and Happ Rd/Orchard Lane Roundabout (Auth 9/2023) |7/2022; target letting 12/2023 10/2021
30 | CFP04-19-0002 Armitage Avenue Reconstruction North Central Council |Melrose Park truck route improvement ENG2 $400,000 $400,000 $7,124,000 9/2021 DA anticipated 3/2021; pre-final 12/31/2020|DA anticipated 11/2020 9/30/2020
plans targeted for 6/2022
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30 | CFP04-19-0002 Armitage Avenue Reconstruction North Central Council |Melrose Park truck route improvement CON $6,224,000 $6,224,000 $7,124,000 11/2022 Pre-final plans pushed to 6/2022; 12/31/2020|Pre-final plans submittal anticipated 9/30/2020
(Auth 10/2022) |[target letting 11/2022 12/2021; cost estimate revised
6/2020
30 | CFP04-19-0002 Armitage Avenue Reconstruction North Central Council |Melrose Park truck route improvement CE $500,000 $500,000 $7,124,000 11/2022 Pre-final plans pushed to 6/2022; 12/31/2020|Pre-final plans submittal anticipated 9/30/2020
(Auth 10/2022) |target letting 11/2022 12/2021
31 | CFP05-19-0004 | 05-16-0005 |IDOT East Avenue Improvements (Joliet Road to  |Countryside IDOT D1 truck route improvement CON $894,542 $894,542 $18,681,723 6/2021 Target letting 6/2021 pending 12/31/2020|New target letting for 6/2021 9/30/2020
55th Street) Hwys/Central (Auth 4/2021) |iinclusion in IDOT FY22 Work Plan
Council
32 | CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP |Cook Co DOTH Cook Co DOTH transit station CON $86,490,080 $86,490,080 $86,490,080 TBD No progress has been made 1/5/2021|No milestones met 9/30/2020
North/NW) Station Relocation
35 | CFP17-19-0039 | 17-18-0002 |Pulse 95th Street Line Pace Pace bus speed improvement CON $21,040,000| $21,040,000 $21,040,000 7/2024 NEPA process now planned for 12/14/2020|Anticipate NEPA process from 9/3/2020
8/2021 through 4/2022 10/2020-10/2021; Final design
8/2023
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to [North Shore Council |Glenview road reconstruction CON $2,740,200 $2,740,200 $3,028,200 9/2022 Consultant selection expected 1/5/2021|Phase 2 QBS advertised 8/1/2020 9/28/2020
IL 43 (Waukegan Rd) (Auth 8/2022) |12/2020; Phase 2 kick-off estimated and closed 9/10/2020. Consultant
at 3/2021 selection expected 12/2020; Phase 2
kick-off estimated at 3/2021
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to |North Shore Council |Glenview road reconstruction CE $288,000 $288,000 $3,028,200 9/2022 Consultant selection expected 1/5/2021|Phase 2 QBS advertised 8/1/2020 9/28/2020
IL 43 (Waukegan Rd) (Auth 8/2022) |12/2020; Phase 2 kick-off estimated and closed 9/10/2020. Consultant
at 3/2021 selection expected 12/2020; Phase 2
kick-off estimated at 3/2021
41 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 Kane/Kendall Council [South Elgin road expansion CON $6,628,046 $6,628,046 $7,989,046 6/2022 Phase 1 DA now expected 1/2021 - 12/21/2020|Phase 1 DA now expected 11/2020; 9/30/2020
waiting on Bureau of Geometrics Phase 2 kick-off estimated for
approval; Phase 2 kick-off estimated 3/2021
for 4/2021, pre-final plan submittal
1/2022.
42 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 Kane/Kendall Council [South Elgin road expansion CE $662,805 $662,805 $662,805 6/2022 Phase 1 DA now expected 1/2021 - 12/21/2020|Phase 1 DA now expected 11/2020; 9/30/2020
waiting on Bureau of Geometrics Phase 2 kick-off estimated for
approval; Phase 2 kick-off estimated 3/2021
for 4/2021, pre-final plan submittal
1/2022
43 | CFP12-19-0021 | 12-06-0005 |80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT Will Co DOT bridge rehab or CON $19,640,804 $19,640,804 $19,640,804 6/2021 ROW certification expected 4/2021; 12/15/2020|Pre-final plans submitted 9/30/2020
reconstruction etimated 6/2021 letting 5/29/2020; ROW certification
anticipated 1/2021
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA CTA transit station ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 12/18/2020|NEPA process initiation expected 9/28/2020
Improvements 1/2021; Engineering and design FTA 1/2021; Engineering and design FTA
grant approval anticipated 4/2021 grant approval anticipated 4/2021
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA CTA transit station CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 12/18/2020|NEPA process initiation expected 9/28/2020
Improvements 1/2021; Construction FTA grant 1/2021; Construction FTA grant
approval anticipated 1/2022 approval anticipated 1/2022
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion ROW $180,000 $180,000 $9,462,742 immediate Initiation pending ROW acquisition 12/18/2020]Initiation pending ROW acquisition 9/22/2020
funding funding
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion CON $7,969,942 $7,969,942 $9,462,742 TBD If funding is awarded, ready to 12/18/2020]If funding is awarded, ready to 9/22/2020
initiate phase initiate phase
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion CE $1,312,800 $1,312,800 $9,462,742 TBD If funding is awarded, ready to 12/18/2020|If funding is awarded, ready to 9/22/2020
initiate phase initiate phase
47 | CFP04-19-0003 Washington Boulevard Improvements - 21st North Central Council [Maywood road reconstruction CON $3,840,000 $3,840,000 $4,224,000 11/2022 Kick-off held 9/8/2020; pre-final 12/1/2020|Phase 2 agreement approved 8/30/2020
Avenue to 9th Avenue (Auth 9/2022) |plans still planned for 5/2021; 7/2020; Kick-off anticipated for
target letting pushed one year 9/2020 and pre-finals 5/2021 for
11/5/2021 letting
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47 | CFP04-19-0003 Washington Boulevard Improvements - 21st North Central Council [Maywood road reconstruction CE $384,000 $384,000 $4,224,000 11/2022 Kick-off held 9/8/2020; pre-final 12/1/2020]Phase 2 agreement approved 8/30/2020
Avenue to 9th Avenue (Auth 9/2022) |plans still planned for 5/2021; 7/2020; Kick-off anticipated for
target letting pushed one year 9/2020 and pre-finals 5/2021 for
11/5/2021 letting
51 | CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT McHenry Co DOT [road expansion CON $18,400,000| $18,400,000 $18,400,000 10/2023 Phase 2 QBS consultant selected, 12/22/2020|Phase 2 QBS consultant selected, 9/25/2020
but phase not started but phase not started
57 | CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignment and |Kane Co DOT Kane Co DOT road reconstruction CON $13,215,324 $13,215,324 $13,215,324 N/A Sponsor will locally let project in 12/28/2020]Pre-final plan sumbittal expected for 9/29/2020
Roundabout Withdrawn  |early 2021 and requests for project 10/2020; ROW certification estimate
to be withdrawn. remains 1/2021.
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion ENG2 $36,628 $36,628 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion ENG2 $1,376,862 $1,376,862 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion ROW $2,000,000 $2,000,000 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion CON $457,850 $457,850 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion CE $45,785 $45,785 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion CON $34,860,772 $34,860,772 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Southwest Council Orland Park road expansion CE $3,486,077 $3,486,077 $42,263,974 TBD DA target for 2/2021. Public 12/18/2020|DA targeting 2/2021 due to delays 9/22/2020
meeting held 12/17/2020 with IDOT/SHPO review
61 | CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement ENG2 $250,000 $250,000 $7,500,000| Not provided |Not started 12/1/2020|DA 10/22/19; Not started; No target 9/1/2020
provided but pre-final plans due
9/2020 to meet CON target
61 | CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement ROW $160,000 $160,000 $7,500,000| Not provided [Not started 12/1/2020|DA 10/22/19; Not started; No target 9/1/2020
provided but pre-final plans due
9/2020 to meet CON target
61 | CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement CON $6,103,000 $6,103,000 $7,500,000 3/2021 Not started 12/1/2020|Not started 9/1/2020
61 | CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement CE $987,000 $987,000 $7,500,000 3/2021 Not started 12/1/2020|Not started 9/1/2020
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT Will Co DOT road expansion CON $15,448,885 $15,448,885 $23,398,885 9/2021 Updated PPI approved 11/4/2020; 12/15/2020|Updated PPI Approval 8/28/2020; 9/30/2020
(Nelson to Cedar) (Auth 8/2021) |Pre-final plan submittal expected Target final PS&E 4/2021; Target
2/2021; ROW certiication expected ROW certification 3/2021;
8/2021 Estimated cost increased
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT Will Co DOT road expansion CON $7,950,000 $7,950,000 $23,398,885 11/2023 Phase 2 QBS advertisement planned | 12/15/2020]Target pre-finals 5/2023; ROW 9/30/2020
(Gouger to Nelson) for 1/2021; pre-final plans certification 9/2022;
antcipated 5/2023 Cost estimate lowered by
$1,050,000
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Will Co Council New Lenox highway rail grade crossing ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 DA anticipated 3/2021 12/3/2020|DA anticipated 1/2021 9/28/2020
Central Ltd. Railroad
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Will Co Council New Lenox highway rail grade crossing ROW $2,942,224 $2,942,224 $28,668,888 10/2021 ROW certification anticipated 12/3/2020|ROW certification anticipated 9/28/2020
Central Ltd. Railroad 8/2023 8/2023
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Will Co Council New Lenox highway rail grade crossing CON $22,178,158 $22,178,158 $28,668,888 10/2024 Pre-final plans anticipated 7/2024 12/3/2020 |Pre-final plans anticipated 5/2024 9/28/2020
Central Ltd. Railroad
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Will Co Council New Lenox highway rail grade crossing CE $1,774,253 $1,774,253 $28,668,3888 10/2024 Pre-final plans anticipated 7/2024 12/3/2020 |Pre-final plans anticipated 5/2024 9/28/2020
Central Ltd. Railroad
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and South Council Country Club Hills |road expansion ENG2 $396,000 $396,000 $6,400,000 TBD Pre-final submission anticipated 12/28/2020|Pre-final plan submittal estimated 9/28/2020
Resurfacing 11/2021 for 11/2021
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and South Council Country Club Hills [road expansion ROW $563,200 $563,200 $6,400,000 TBD ROW certification anticipated 12/28/2020|ROW Certification anticipated 9/28/2020
Resurfacing 3/2022 3/2022
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and South Council Country Club Hills |road expansion CON $4,946,160 $4,946,160 $6,400,000 4/2024 Final Plans, Specs, and Estimates 12/28/2020]Final Plans, Specs, and Estimates 9/28/2020
Resurfacing submittal anticipated for 1/2022 submittal anticipated for 1/2022
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and South Council Country Club Hills |road expansion CE $494,640 $494,640 $6,400,000 4/2024 Final Plans, Specs, and Estimates 12/28/2020]Final Plans, Specs, and Estimates 9/28/2020
Resurfacing submittal anticipated for 1/2022 submittal anticipated for 1/2022
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